



**Katrina – Mississippi Work Plan
FY 2007**

TTA Ticket Number:	3963
NRC:	NRC for Child Protective Services
State:	Mississippi
Contact Person:	Steckler, Karla
Initial Contact Date	05/22/2006
TA Lead Staff:	Stone, Anna
Tribes Served:	
Service Request:	Continuation from FFY 06. Complete script development and Train the Trainer for new intake/safety assessment tools. Work with coastal counties to use temporary staff, improve timeliness of investigations and safety. Improve relationships with professional mandated reporters
Reason for Request:	Continued support for decision making and Katrina recovery.
Timeframe:	
RO Specialist Informed:	No
ACF Contact Person:	Pike, Carola
Cooperating NRCs:	
Work Plan Information	
Workplan Name:	KT-MS
Scope of T/TA:	Continuation from FFY 06. Complete script development and Train the Trainer for new intake/safety assessment tools. Work with coastal counties to use temporary staff, improve timeliness of investigations and safety. Improve relationships with professional mandated reporters
Regional Office Approval?	Yes
Timeframe T/TA	10/02/2006 - 09/28/2007

Work Plan Tasks

Task #:	1
Task:	Complete curriculum (CD).
Responsible Party:	Anna Stone
Due Date:	10/31/2006
Task #:	2
Task:	Travel to Gulfport, MS and meet with new regional director and work group to reassess plans.
Responsible Party:	Anna Stone
Due Date:	12/06/2006
Task #:	2
Task:	Travel to Jackson, MS - Focus groups and stakeholder meetings with other NRCs to prepare report on children entering out of home care.
Responsible Party:	Anna Stone
Due Date:	12/15/2006
Task #:	3
Task:	Travel to Gulfport, MS Meet with Gulf Coast work group re: PRN staff and investigations.
Responsible Party:	Anna Stone
Due Date:	01/10/2007
Task #:	4
Task:	Prepare Site Report.
Responsible Party:	Anna Stone
Due Date:	02/25/2007
Task #:	5
Task:	Travel to Jackson, MS Train the trainer meeting for new intake too and safety assessment.
Responsible Party:	Anna Stone
Due Date:	02/28/2007

Task #:	6
Task:	Prepare and disseminate site report.
Responsible Party:	Anna Stone
Due Date:	03/04/2007
Plans for follow up T/TA (and responsible party)	Further work to be determined following completion of tasks outlined in the workplan.
Follow Up time Frame	To be determined.
Expected outcomes of T/TA on organization and children and families	Work with coastal counties to use temporary staff, improve timeliness of investigations and safety. Improve relationships with professional mandated reporters.
Will expected outcomes be captured in evaluation efforts	No
Explanation of evaluation	