



Alaska Work Plan
FY 2007

| | |
|--|--|
| TTA Ticket Number: | 3957 |
| NRC: | NRC for Child Protective Services |
| State: | Alaska |
| Contact Person: | Sandoval, Tammy |
| Initial Contact Date (ex. 5/31/2003): | 10/01/2006 |
| TA Lead Staff: | Roe Lund, Therese |
| Tribes Served: | |
| Service Request: | The OCS is requesting T/TA to further our new safety assessment process put in place in the past calendar year. |
| Reason for Request: | The OCS with their Tribal Partners involved in Safety Assessment Implementation planning requests T/TA to establish a work plan for 2007 to continue the successful implementation of the Alaska safety assessment model. The implementation is in partnership with tribes around the state to assure cultural competency throughout the process. T/TA will also assist the state in building expertise around the assessment of safety of children throughout the life of the case. |
| Timeframe: | FY2007 |
| RO Specialist Informed: | Yes |
| ACF Contact Person: | Ward, Lois |
| Cooperating NRCs: | |

Work Plan Information

| | |
|-----------------------|--|
| Workplan Name: | NRC_AK |
| Scope of T/TA: | Continue FY06 TA work to assist AK with the development of systemic supports for implementation of safety decision making practice standards; specifically focus on development of internal state experts in the competencies associated with these standards to strengthen state capacity to regulate practice. |
| RO Approvals? | Yes |

| | |
|-----------------------------------|--|
| Timeframe for On Site T/TA | FY2007 |
| Work Plan Tasks | |
| Task #: | 1 |
| Task: | Review materials sent by AK: partnership guidelines, staff survey |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 10/23/2006 |
| Task #: | 2 |
| Task: | Trvl to Anchorage. Meeting with program leadership team; development of workplan; review of team's purpose and objectives |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 10/26/2007 |
| Task #: | 3 |
| Task: | Prep of materials for 1st onsite TA with state selected sups to assist with development of expertise |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 12/11/2006 |
| Task #: | 4 |
| Task: | Travel to Anchorage.TA meeting with state supervisors; use of case materials and resource material to facilitate supervisory mastery of safety practice standards; homework assignment |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 01/26/2007 |
| Task #: | 5 |
| Task: | Prepare materials for second TA meeting with sups |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 02/05/2007 |
| Task #: | 6 |
| Task: | Trvl to Anchorage TA meeting with state supervisors; use of case materials and resource material to facilitate supervisory mastery of safety practice standards; review of homework assignment; identification of steps needed to foster continued mastery |

| | |
|---------------------------|--|
| Responsible Party: | Therese Roe Lund |
| Due Date: | 02/09/2007 |
| Task #: | 7 |
| Task: | Teleconf calls with AK director; with program leadership team; with implementation workgroups to communicate updates of work; identify next steps |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 03/05/2007 |
| Task #: | 8 |
| Task: | Trvl from Anchorage Prep of materials for 2nd mtg with state/tribe managerial group Trvl to Anchorage TA mtg with state/tribe managerial group to help develop expertise; review of homework, continued case analysis; identification of steps needed by each managerial rep regarding the systemic supports: translating competencies to action steps |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 03/09/2007 |
| Task #: | 9 |
| Task: | Prep of materials for 2nd mtg with state/tribe managerial group |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 03/27/2007 |
| Task #: | 10 |
| Task: | Trvl to Anchorage. TA mtg with state/tribe managerial group to help develop expertise; review of homework, continued case analysis; identification of steps needed by each managerial rep regarding the systemic supports: translating competencies to action steps |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 04/05/2007 |
| Task #: | 11 |
| Task: | Teleconf call with AK progr managmt team to support workgroup tasks |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 05/04/2007 |
| Task #: | 12 |
| Task: | Teleconf call with AK progr managmt team to support workgroup tasks |

| | |
|--|--|
| Responsible Party: | Therese Roe Lund |
| Due Date: | 06/08/2007 |
| | |
| Task #: | 13 |
| Task: | Teleconf call with AK progr managmt team to support workgroup tasks |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 07/20/2007 |
| | |
| Task #: | 14 |
| Task: | Teleconf call with AK progr managmt team to support workgroup tasks |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 08/27/2007 |
| | |
| Task #: | 15 |
| Task: | Final Report |
| Responsible Party: | Therese Roe Lund |
| Due Date: | 09/07/2007 |
| | |
| | |
| Plans for follow up T/TA (and responsible party) | Teleconferences will determine the need and nature of follow. See above tasks |
| Follow Up time Frame | May - Sept 2007 |
| Expected outcomes of T/TA on organization and children and families | Development of internal state experts in the competencies associated with safety decision making practice standardsthes standards to strengthen state capacity to regulate practice. |
| Will expected outcomes be captured in evaluation efforts | No |
| Explanation of evaluation | |
| | |