



Wisconsin Work Plan FY2007

TTA Ticket Number:	3923
NRC:	NRC for Child Protective Services
State:	Wisconsin
Contact Person:	Klick, Connie
Initial Contact Date:	12/07/2006
TA Lead Staff:	Holder, Todd
Tribes Served:	
Service Request:	Technical assistance and consultation related to the continued design, pilot and implementation of an ongoing CPS family assessment and case planning approach.
Reason for Request:	The development of a case planning approach that incorporates the use of safety related concepts is essential for assisting counties in operationalizing the state's safety intervention standard for addressing safety threats in ongoing CPS treatment interventions. During the last several months the Bureau of Programs and Policies has worked with NRCCPS in developing a comprehensive strategic plan for effectively implementing an approach for ongoing family assessment and case planning and case progress evaluation (see previous NRCCPS Wisconsin Site Reports). The TA request for 2006-2007 is intended to support the continued efforts of BPP leadership in putting the strategic implementation plan into action.
Timeframe:	FY2007
RO Specialist Informed:	Yes
ACF Contact Person:	Thomas, Krista
Cooperating NRCs:	

Work Plan Information

Workplan Name:	NRC_WI
Scope and details of the planned on-site T/TA:	Continued strategic planning regarding the implementation of the protective capacity Family Assessment and Case Planning approach, 2) Development and coordination of case planning approach pilot, 3) Preparation and consultation for effective support of pilot experience, 4) Assist with the quality control of the pilot initiative, 5) Provide consultation related to the integration of the ongoing CPS case planning practice approach and the states Quality Service Review and 6) Develop competency and expertise among staff from state BPP and QSR regarding the fundamental concepts and the intervention process of the ongoing CPS change intervention system (i.e. PC Family Assessment and Case Plan, Case Progress Evaluation and Case Closure).

Regional Office Approval of On Site Days?	Yes
Timeframe for On Site T/TA	FY2007
Work Plan Tasks	
Task #:	1
Task:	Travel to Wisconsin for meeting to discuss project and develop work plan. 10/01-02/2006
Responsible Party:	Todd Holder
Due Date:	10/02/2006
Task #:	2
Task:	Design and Prep. Material for developing state office staff competency related to PC Family Assessment and Case Planning Process. 10/30-31/2006
Responsible Party:	Todd Holder
Due Date:	10/31/2006
Task #:	3
Task:	Preparation of agenda and material: Directors and Supervisors meeting related to the pilot of the PC Family Assessment
Responsible Party:	Todd Holder
Due Date:	10/26/2007
Task #:	4
Task:	Editing and Dissemination of PC Family Assessment Model Summary to Pilot Site Directors and Supervisors
Responsible Party:	Connie Klick
Due Date:	10/26/2006
Task #:	5
Task:	Travel to Wisconsin for meeting Initial Meeting with Pilot Site County Directors and Supervisors: Review the PC Family Assessment Process; Pilot Expectations; goals and objectives; and scheduling Delivery of in-service staff development for state office BPP:Competency related to PC Family Assessment 11/02 - 03/2006
Responsible Party:	Todd Holder
Due Date:	11/03/2006
Task #:	6
Task:	Development of Pilot Site needs assessment and preparation for pre-implementation staff focus group
Responsible Party:	Todd Holderr

Due Date:	11/21/2006
Task #:	7
Task:	Travel to Wisconsin for meeting and pilot site focus groups Conduct focus groups and complete needs assessments with PC Family Assessment Pilot Site Staff and Supervisors. 12/11 -13/2006
Responsible Party:	Todd Holder
Due Date:	12/13/2006
Task #:	8
Task:	Design and prepare method for provide safety intervention consultation to PC Family Assessment Pilot Sites. 01/03 - 04/2007
Responsible Party:	Todd Holder
Due Date:	01/04/2007
Task #:	9
Task:	Travel to Wisconsin for safety intervention consultation with PC Family Assessment Pilot sites Provide TA and consultation to PC Family Assessment Pilot Sites related to safety intervention and caregiver protective capacities. 03/26-28/2007
Responsible Party:	Todd Holder
Due Date:	03/28/2007
Task #:	10
Task:	Develop presentation for statewide County Directors and Supervisors meeting: Overview of PC Family Assessment; Status of the Pilot; Implications for practice and decision-making. 04/25 - 26/2007
Responsible Party:	Todd Holder
Due Date:	04/27/2007
Task #:	11
Task:	Travel for Statewide Directors meeting Facilitating meeting with county directors and supervisors related to the PC Family Assessment. 05/02/-04/2006
Responsible Party:	Todd Holder
Due Date:	05/04/2007
Task #:	12
Task:	Travel. Deliver/ facilitate PC Family Assessment Practicum with Pilot Sites. 07/09/-13/2007
Responsible Party:	Todd Holder
Due Date:	07/13/2007

Plans for follow up T/TA (and responsible party)	None
Follow Up time Frame	none
Expected outcomes of T/TA on organization and children and families	Develop competency and expertise among staff from state BPP and QSR regarding the fundamental concepts and the intervention process of the ongoing CPS change intervention system (i.e. PC Family Assessment and Case Plan, Case Progress Evaluation and Case Closure).
Will expected outcomes be captured in evaluation efforts	No
Explanation of evaluation	