



ALABAMA WORKPLAN

July 13, 2005

TASK	PERSONS RESPONSIBLE	NRC ON-SITE DAYS AND DATES	NRC OFF-SITE DAYS AND DATES	Total AL Days
1. Three day meeting for State Consultants and Training. Discussion of Ongoing Safety Intervention-Implementation, barriers, and approaches with county staff.	Clint Holder NRC	3 August 10-12	1 <i>Preparation for three day meeting- August 5</i>	4
2. Prepare a two or three day meeting with all State management staff. Focus on Ongoing Safety Intervention with respect to State support in areas of Policy, QA, Training, and Legal	Wayne Holder NRC Clint Holder NRC		1 <i>September 26</i>	1
3. Conduct/facilitate a two or three day meeting with state management; state program staff. Focus to encourage structure and support that is consistent across all 67 counties.	Wayne Holder NRC Clint Holder NRC	3 <i>September 28-30</i>		3