

# Hawaii T/TA Work Plan

- 1. Date this forms is completed: March 1, 2006**
  - 2. Please describe the scope and details of the planned on-site T/TA:** To provide continued support for the implementation of Differential Response. Support will address strategies and technical assistance related to training, policy, procedures, communication, quality assurance, resource capacity, supervision and tool refinements.
  - 3. Has the Regional Office approved the on-site T/TA days? Yes**
  - 4. Timeframes for planned on-site T/TA:** February-September, 2006
  - 5. What are the various T/TA tasks and who is responsible(e.g., NRC, State/Tribe/Court, RO Specialist etc.?)**
- 

**Task 1: Conduct on-site visits with all differential response providers and CWS staff to discuss current implementation of DRS.**

**Task 1 Responsible Party: Theresa Costello, Esther Sherrard, John Walters**

**Task 1 Due Date: February 17, 2006**

---

**Task 2: Conduct ongoing QA case reviews of Intake assessments**

**Task 2 Responsible Party: Theresa Costello, Esther Sherrard, John Walters, Cynthia Goss**

**Task 2 Due Date: Ongoing**

---

**Task 3: Provide input on web-based design of safety assessment and comprehensive strengths and risk assessment tools**

**Task 3 Responsible Party: Theresa Costello**

**Task 3 Due Date: March - June, 2006**

---

**Task 4: Conduct on-site visits with all differential response providers and CWS staff to support implementation of DRS. Review cases and provide consultation/feedback.**

**Task 4 Responsible Party: Theresa Costello, Esther Sherrard, John Walters**

**Task 4 Due Date: April 18-21, 2006**

---

**Task 5: Conduct on-site visits with all differential response providers and CWS staff to support implementation of DRS. Review cases and provide consultation/feedback.**

**Task 5 Responsible Party: Theresa Costello, Esther Sherrard, John Walters**

**Task 5 Due Date: July 25-28, 2006**

---

- 6. What are the plans for following up on-site T/TA and who will be responsible?**
- 7. What are the timeframes for follow-up?**
- 8. What are the expected outcomes for the organization and the children and families served as a result of the T/TA?**
- 9. Will the expected outcomes of the T/TA be captured in any ongoing evaluation efforts?**
- 10. If yes, explain.**