

Wisconsin NRCCPS TA Work plan 2006

1. **Date this forms is completed:** 05/15/2006
2. **Please describe the scope and details of the planned on-site T/TA:** This actually fits as part of a continuing partnership and process for developing and improving the safety intervention system and for bringing it into implementation at the county level.
3. **Has the Regional Office approved the on-site T/TA days?** Yes
4. **Timeframes for planned on-site T/TA:** FY2006
5. **What are the various T/TA tasks and who is responsible(e.g., NRC, State/Tribe/Court, RO Specialist etc.?)`**

Task 1: Prepare a draft description of the Caregiver Protective Capacity Intervention Approach	Responsible party: T. Holder - NRC Due Date: March 17, 2006
Task 2: Design round table presentation	Responsible party: T. Holder - NRC Due date: March 28, 2006
Task 3: Conference call for Q & A for BPP staff concerning PCA approach	Responsible party: T. Holder – NRC & BPP staff Due date: March 27, 2006
Task 4: Meet with BPP to review drafts	Responsible party: T. Holder – NRC & BPP staff Due Date: April 4, 2006
Task 5: Prepare BPP staff to do presentations for round table meetings	Responsible party: T. Holder – NRC & BPP staff Due date: April 5, 2006
Task 6: Finalize drafts	Responsible party: T. Holder - NRC Due date: April 7, 2006
Task 7: Consult/support implementation of Case Planning Approach: Assessing Caregiver Protective Capacities	Responsible party: T. Holder - NRC Due Date: July - August, 2006

5. What are the plans for following up on-site T/TA and who will be responsible?

6. What are the timeframes for follow-up?

7. What are the expected outcomes for the organization and the children and families served as a result of the T/TA?

8. Will the expected outcomes of the T/TA be captured in any ongoing evaluation efforts?

9. If yes, explain.