



NRCCPS – Alabama Work Plan
FY2007

TTA Ticket Number:	3956
NRC:	NRC for Child Protective Services
State:	Alabama
Contact Person:	Scanlan, Shirley
Initial Contact Date:	10/26/2006
TA Lead Staff:	Holder, Clint
Tribes Served:	
Service Request:	The purpose of this TA is to provide study results concerned with safety intervention and supervisory effectiveness in Jefferson County followed by a written plan recommending strategies for enhancing effectiveness.
Reason for Request:	To enhance intervention and supervisory effectiveness in CPS safety intervention.
Timeframe:	FY2007
RO Specialist Informed	Yes
ACF Contact Person:	Fontaine, Ann
Cooperating NRCs:	
Work Plan Information	
Workplan Name:	KT_AL
Scope of T/TA:	The purpose of this TA is to provide study results concerned with safety intervention and supervisory effectiveness in Jefferson County followed by a written plan recommending strategies for enhancing effectiveness. Identify strategy to develop supervisory expertise in safety decision making
RO Approval	Yes
Timeframe	FY2007

Work Plan Tasks

Task #:	1
Task:	TRVL. Conduct focus groups with management in Jeff County
Responsible Party:	Clint Holder
Due Date:	01/08/2007
Task #:	2
Task:	RPT: Analyze and write up conclusions from site visit; roll findings into previous study results.
Responsible Party:	Clint Holder
Due Date:	01/11/2007
Task #:	3
Task:	Draft an improvement plan for Jeff County related to safety intervention; supervision; and necessary systems changes 01/12,22-26/2007
Responsible Party:	Clint Holder
Due Date:	01/26/2007
Task #:	4
Task:	Plan meeting with AL state administration; set up arrangements
Responsible Party:	Clint Holder
Due Date:	02/09/2007
Task #:	5
Task:	TRVL MTG: Meet with state administration; review overall study findings; review strategic improvement plan; consider next steps for NRC involvement. 02/26-28/2007
Responsible Party:	Clint Holder
Due Date:	02/28/2007
Task #:	6
Task:	Write summary site report; identify next steps; revise work pla
Responsible Party:	Clint Holder
Due Date:	03/06/2007
Task #:	7
Task:	Travel to AL 09/25: Meet 09/26-27 to wrap up 2007 TA and plan 2008

	approach.
Responsible Party:	Todd Holder
Due Date:	09/27/2007
Plans for follow up T/TA:	Follow up plans will be determined as projects develops.
Follow Up time Frame	FY2008
Expected outcomes of T/TA:	Improved safety intervention and supervisory effectiveness in Jefferson County.
Will expected outcomes be captured in evaluation efforts?	No
Explanation of evaluation	