



**Arizona Work Plan
FY 2007**

TTA Ticket Number:	3926
NRC:	NRC for Child Protective Services
State:	Arizona
Contact Person:	Johnson, Linda
Initial Contact Date	11/27/2006
TA Lead Staff:	Hutchinson, Emily
Tribes Served:	
Service Request:	The TA will aide in the building of internal capacity to effectively implement the new standards of practice and accompanying tools. Guidance from these NRCâ€™s will assist in ensuring that national standards in child safety, permanency and well-being are met.
Reason for Request:	The use of TA days would be to consult with a designated statewide workgroup in the implementation and refinement of the revised CSA, SRA and case planning processes. Focus of the TA is to assist in building internal capacity to grow and evolve the practice of child safety and risk assessments in the state.
Timeframe:	FY2007
RO Specialist Informed of Request:	Yes
ACF Contact Person:	Samples, Debra
Cooperating NRCs:	NRC for Organizational Improvement
Work Plan Information	
Workplan Name:	NRC_AZ
Scope of T/TA:	Continue refinement of safety processes
RO Approval?	Yes
Timeframe:	FY2007
Work Plan Tasks	
Task #:	1

Task:	Consultation, Planning and Preparation 11/15/2006 & 12/13/2006
Responsible Party:	Emily Hutchinson
Due Date:	12/13/2006
Task #:	2
Task:	Travel: Develop & integrate case plan reassessment and concurrent planning components into the process: Finalize decisions about CSA/SRA implementation TA. 12/14-16/2006
Responsible Party:	Emily Hutchinson
Due Date:	12/16/2006
Task #:	3
Task:	Follow up and Preparation TA
Responsible Party:	Emily Hutchinson
Due Date:	01/15/2007
Task #:	4
Task:	Travel Determine the criteria for evaluating the beta test <ul style="list-style-type: none"> · Improved data collection · Improved decision making · Standardization of decision making · Families state that they better understand the process · Improved supervision based on information compiled from the Peer Record review process: TA -
Responsible Party:	Emily Hutchindon
Due Date:	03/01/2007
Task #:	5
Task:	Follow up and Preparation TA, 03/15-16/2007
Responsible Party:	Emily Hutchinson
Due Date:	03/16/2007
Task #:	6
Task:	TRVL: Work group meetings with the focus on implementation on the revised csa/sra/case plan 03/19/-21/2007
Responsible Party:	Emily Hutchinson
Due Date:	03/21/2007
Task #:	7
Task:	TRVL Identification of basic staff skills necessary for effective implementation; identify gaps in current curriculum; provide

	guidance in the revision and/or development of training curriculum.TA Travel
Responsible Party:	Emily Hutchinson
Due Date:	03/31/2007
Task #:	8
Task:	Follow up and Preparation TA Travel
Responsible Party:	Emily Hutchinson
Due Date:	04/15/2007
Task #:	9
Task:	Travel During the co-training of a limited number of sessions, NRC will model/direct trainers response to specific questions about the modified safety, risk and family-centered case planning process.TA 04/29/2007 - 05/01/2007
Responsible Party:	Emily Hutchinson
Due Date:	05/01/2007
Task #:	10
Task:	TRVL: Work group meetings with the focus on implementation on the revised csa/sra/case plan. 05/09 -12/2007
Responsible Party:	Emily Hutchinson
Due Date:	05/12/2007
Task #:	11
Task:	Travel:Preliminary Assessment of use of process and practice changeâ€™on-site focus groups TA 09/14-16/2007
Responsible Party:	Emily Hutchinson
Due Date:	09/16/2007
Plans for follow up T/TA (and responsible party)	To be determined as TA progress.
Follow Up time Frame	To be determined
Expected outcomes of T/TA on organization and children and families	Meeting national standards in child safety, permanency and well-being are met.
Will expected	No

outcomes be captured in evaluation efforts	
Explanation of evaluation	