



Colorado Work Plan FY 2007

TTA Ticket Number:	3915
NRC:	NRC for Child Protective Services
State:	Colorado
Contact Person:	Ludwig, Susan
Initial Contact Date	08/21/2006
TA Lead Staff:	Holder, Todd
Tribes Served:	
Service Request:	The request for technical assistance is as follows 1) conduct a diagnostic review to determine on-going county safety management practices 2) safety consultation related to the development of safety practice and decision-making standards for Ongoing CPS, 3) build safety related competencies within the Administrative Review Division (QI) in order to effectively implement a qualitative review of safety practice and decision-making, and 4) complete necessary revision/ edits to state safety policy for inclusion into Volume 7. 5)meet with trainers in the State to provide technical assistance on integrating the revised safety intervention model rules into caseworker and supervisor curricula. This request for technical assistance represents a continuing development and implementation of the state's safety intervention policy.
Reason for Request:	To continue the development of an integrated system for safety intervention that provides direction to workers regarding essential safety actions and decisions throughout CPS involvement with families. Beyond policy development, the request for technical assistance is intended to build consensus regarding the state's approach to safety intervention, and support needed for effective implementation of safety policy (i.e. local child welfare leadership, court influence, community influence, QI oversight and consultation, staff development).
Timeframe:	FY2007
RO Specialist Informed:	Yes
ACF Contact Person:	Blumberg, Susan
Cooperating NRCs:	Adopt US Kids
	NRC for Organizational Improvement
Work Plan Information	
Workplan Name:	NRC_CO
Scope and details of the planned on-site T/TA:	Diagnose ongoing safety management and make recommendations as part of continuing effort to develop CO safety approach.

Regional Office Approval of On Site Days?	Yes
Timeframe for On Site T/TA	November 2006 - January 2007
Work Plan Tasks	
Task #:	1
Task:	Travel: Case review; diagnosis of safety intervention In ongoing 11/13 - 16/2006
Responsible Party:	Todd Holder
Due Date:	11/16/2006
Task #:	2
Task:	Case review; diagnosis of safety intervention In ongoing. 11/14-16/2006
Responsible Party:	Todd Holder
Due Date:	11/16/2007
Task #:	3
Task:	Policy review
Responsible Party:	Todd Holder
Due Date:	11/20/2007
Task #:	4
Task:	Summarize findings/implications report. 11/27/ - 12/01/2007
Responsible Party:	Todd Holder
Due Date:	12/01/2007
Plans for follow up T/TA (and responsible party)	There are no follow up plans at this time.
Follow Up time Frame	
Expected outcomes of T/TA on organization and children and families	
Will expected outcomes be	

captured in evaluation efforts	
Explanation of evaluation	