



**Connecticut Work Plan
FY 2007**

TTA Ticket Number:	3916
NRC:	NRC for Child Protective Services
State:	Connecticut
Contact Person:	Gregory, Buck
Initial Contact Date:	09/16/2006
TA Lead Staff:	Costello, Theresa
Tribes Served:	
Service Request:	Assistance in implementing differential response statewide.
Reason for Request:	Assistance of implementation of differential response statewide. Addressing assessment of low to moderate risk families that may not receive on-going department intervention, but may benefit from referral to and participation with expanded services provided by the community.
Timeframe:	FY 2007
RO Informed:	Yes
ACF Contact Person:	Munro, Julie
Cooperating NRCs:	

Work Plan Information

Workplan Name:	NRC_CT
Scope and details of the planned on-site T/TA:	Design and implementation of Differential Response system state-wide; to include consideration of philosophy, policy, procedure, training, supervision, quality assurance and automation.
Regional Office Approval of On Site Days?	Yes
Timeframe for On Site T/TA	FY2007

Work Plan Tasks

Task #:	1
----------------	---

Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	10/11/2006
Task #:	2
Task:	Meet with workgroup to discuss plans for Differential Response System
Responsible Party:	Theresa Costello
Due Date:	10/12/2006
Task #:	3
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	11/01/2006
Task #:	4
Task:	Meet with workgroup to begin to develop DRS
Responsible Party:	Theresa Costello
Due Date:	11/02/2006
Task #:	5
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	11/15/2006
Task #:	6
Task:	Meet with state office staff to discuss conceptual framework for DRS approach
Responsible Party:	Theresa Costello
Due Date:	11/16/2006
Task #:	7
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	12/13/2006
Task #:	8

Task:	Meet with work group to form sub-groups and identify key areas to be addressed by each group
Responsible Party:	Theresa Costello
Due Date:	12/14/2006
Task #:	9
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	01/10/2007
Task #:	10
Task:	SDM training 1-11 and meeting with crc to consider cross-walk with drs; drs work-group meeting to hear reports and plans from sub-committees and further develop workplan. Two days meeting 01/11-12/2007
Responsible Party:	Theresa Costello
Due Date:	01/12/2007
Task #:	11
Task:	TRAVEL TO HARTFORD
Responsible Party:	Theresa Costello
Due Date:	02/14/2007
Task #:	12
Task:	SDM training for entire drs workgroup and discussion to determine drs crosswalk with SDM
Responsible Party:	Theresa Costello
Due Date:	02/15/2007
Task #:	13
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	03/08/2007
Task #:	14
Task:	Work with the workgroup on SDM crosswalk with SDM
Responsible Party:	Theresa Costello
Due Date:	03/09/2007

Task #:	15
Task:	Travel to Hartford
Responsible Party:	Theresa Costello
Due Date:	04/26/2007
Task #:	16
Task:	Discuss next steps for TA
Responsible Party:	Theresa Costello
Due Date:	04/27/2007
Task #:	17
Task:	Travel: Meet with Work Group (5/29-30/2007)
Responsible Party:	Theresa Costello
Due Date:	05/30/2007
Task #:	18
Task:	TA Report
Responsible Party:	Theresa Costello
Due Date:	06/05/2007
Task #:	19
Task:	Travel to Hartford and meet with Work Group (08/21-22/2007)
Responsible Party:	Theresa Costello
Due Date:	08/27/2007
Plans for follow up T/TA (and responsible party)	Follow up report summarizing the TA project including observations, recommendations and next steps.
Follow Up time Frame	90 days
Expected outcomes of T/TA on organization and children and families	Improved safety intervention outcomes through DRS.
Will expected outcomes be captured in evaluation efforts	No
Explanation of	

evaluation	