



Hawaii Work Plan FY 2007

TTA Ticket Number:	3960
NRC:	NRC for Child Protective Services
State:	Hawaii
Contact Person:	Walters, John
Initial Contact Date:	01/29/2007
TA Lead Staff:	Costello, Theresa
Tribes Served:	
Service Request:	Technical Assistance in developing an evaluation tool and community input process for the state's Differential Response System (DRS).
Reason for Request:	Assess/evaluate effectiveness of Hawaii's DRS as well as look at factors/issues best practices found in other similar programs throughout the country. The State also intends to continue and build on group meetings/input gathering methods to support positive practices and create an avenue to identify and address concerns.
Timeframe:	FY2007
RO Specialist Informed:	Yes
ACF Contact Person:	Wolovoy, Jesse
Cooperating NRCs:	

Work Plan Information

Workplan Name:	NRC-HI
Scope of T/TA:	Supervisor competency building to support Differential Response
Regional Office Approval of On Site Days?	Yes
Timeframe:	March - August 2007

Work Plan Tasks

Task #:	1
----------------	---

Task:	Development of materials for supervisor sessions.
Responsible Party:	Theresa Costello
Due Date:	03/16/2007
Task #:	2
Task:	Travel to HI and conduct Differential Response Seminars TA)
Responsible Party:	Theresa Costello
Due Date:	05/18/2007
Task #:	3
Task:	Prepare and disseminate ta report
Responsible Party:	Theresa Costello
Due Date:	05/21/2007
Task #:	4
Task:	Travel to HI and conduct Differential Response Seminars TA)
Responsible Party:	Theresa Costello
Due Date:	06/15/2007
Task #:	5
Task:	Supervisor competency building to support Differential Response
Responsible Party:	Theresa Costello
Due Date:	07/30/2007
Task #:	6
Task:	Supervisor competency building to support Differential Response
Responsible Party:	Theresa Costello
Due Date:	08/03/2007
Task #:	7
Task:	Prepare and disseminate ta report.
Responsible Party:	Theresa Costello
Due Date:	08/06/2007
Task #:	8
Task:	ON-SITE QA TO DRS SITES (09/17-21/2007)

Responsible Party:	Theresa Costello
Due Date:	09/21/2007
Task #:	9
Task:	Complete and disseminate On Site Report
Responsible Party:	Theresa Costello
Due Date:	09/24/2007
Plans for follow up T/TA (and responsible party)	To be determined
Follow Up time Frame	08/06/2007 - 09/28/2007
Expected outcomes of T/TA on organization and children and families	Supervisor competency to support Differential Response
Will expected outcomes be captured in evaluation efforts	No
Explanation of evaluation	