



Nebraska Work Plan FY2007

TTA Ticket Number:	3898
NRC:	NRC for Child Protective Services
State:	Nebraska
Contact Person:	Schied, Suzanne
Initial Contact Date:	09/01/2006
TA Lead Staff:	Hutchinson, Emily
Tribes Served:	
Service Request:	<p>We are requesting assistance from the NRC on Child Protective Services so that Emily Hutchinson can continue her work with NE in developing our Safety Intervention process by providing 6 to 8 days of onsite capacity building. The plan is for Emily to provide in depth safety concept training to 20 supervisors and training staff in a "Train the Trainer" format. Two days will focus on the initial assessment component with a third day at a later time for review after the trainers have had an opportunity to practice what they learned the first two days. There will also be 3 days of "Train the Trainer" devoted to the ongoing material, which will primarily focus on enhancing protective capacity. We are anticipating needing a one day meeting for the trainers to come back together to discuss their experiences after they have delivered some of the training to direct line staff. An additional onsite day may be necessary for Emily to work with administrators and other upper management staff on understanding and really "buying into" the new safety concepts. Emily will also work with NE in developing QA and other competency evaluation processes.</p>
Reason for Request:	NE needs external expertise as we prepare staff trainers to deliver the new material. Administrators have great respect for Emily and she will be helpful in breaking down any barriers that may be raised to implementation.
Timeframe:	October 2006 - March 2007
RO Specialist Informed:	Yes
ACF Contact Person:	McKee, Mary
Cooperating NRCs:	
Work Plan Information	
Workplan Name:	NRC_NE
Scope of T/TA:	Nebraska has requested TA to continue assistance with implementation of a

	safety intervention system. They would like 1 on site day dedicated to follow up/consultation with statewide leadership on policy and procedures that have been developed and have also requested a capacity building 6 day TOT to prepare internal staff to train all direct service and supervisory staff. They have also asked for consultation with the trainers (1 on site day) after they have done some of the training and for help with QA and competency evaluation, which can likely be done
RO Approval?	Yes
Timeframe:	Oct - Feb 2007
Work Plan Tasks	
Task #:	1
Task:	Travel:Consultation with statewide leadership. 10/23 - 24/2006
Responsible Party:	Emily Hutchinson
Due Date:	10/24/2006
Task #:	2
Task:	Follow up to meeting, planning, review. 10/25/2006
Responsible Party:	Emily Hutchinson
Due Date:	10/25/2006
Task #:	3
Task:	Preparation for TOT. 01/04 - 05/2007
Responsible Party:	Emily Hutchinson
Due Date:	01/05/2007
Task #:	4
Task:	Travel: TOT for 20 staff on Initial Assessment and Safety Intervention. 01/08 - 10/2007
Responsible Party:	Emily Hutchinson
Due Date:	01/10/2007
Task #:	5
Task:	Prep for TOT. 01/16 - 17/2007
Responsible Party:	Emily Hutchinson
Due Date:	01/17/2007
Task #:	6

Task:	Trvl: TOT: 1 day on follow up[to IA, and 3 on Ongoing service and Safety Intervention. 01/23-26/2007
Responsible Party:	Emily Hutchinson
Due Date:	01/26/2007
Task #:	7
Task:	Trvl: TA MEET WITH NE ADMINISTRATORS TO PROVIDE FOCUS FOR KEY AREAS OF MODEL INTEGRITY AND IMPLEMENTATION. 01/30 - 31/2007
Responsible Party:	Emily Hutchinson
Due Date:	01/31/2007
Task #:	8
Task:	Site report for year. 02/28/2007
Responsible Party:	Emily Hutchinson
Due Date:	02/28/2007
Plans for follow up T/TA (and responsible party)	Offer consultation on Q/A and competency evaluation. Follow up/ conference calls Discuss other TA needs and plan
Follow Up time Frame	02/28/2007
Expected outcomes of T/TA on organization and children and families	Improved safety decision making through on going worker training.
Will expected outcomes be captured in evaluation efforts	No
Explanation of evaluation	