



**New Jersey Work Plan  
FY2007**

<b>TTA Ticket Number:</b>	3978
<b>NRC:</b>	NRC for Child Protective Services
<b>State:</b>	New Jersey
<b>Contact Person:</b>	Rutland, Steve
<b>Initial Contact Date:</b>	01/29/2007
<b>TA Lead Staff:</b>	Costello, Theresa
<b>Tribes Served:</b>	
<b>Service Request:</b>	The NRC staff would provide TA for implementation of a Differential Response Pilot including monitoring and evaluating grantee performance, results achieved for children and families, differential response systems operations, and the structure and process of interagency collaboration in each of the four pilot counties. The insight we gain from the pilot's implementation would help inform our thinking about future statewide expansion of the differential response initiative.
<b>Reason for Request:</b>	Regarding specific activities/deliverables, we would expect Theresa to advise us in the areas of policy, program development and evaluation regarding the progress and achievements of the pilot's implementation. The deliverable is that the consultation is sufficient to result in the following outcomes: <del>â€</del> Policy is articulated <del>â€</del> Program development strategies are identified <del>â€</del> Methods for evaluating progress are identified
<b>Timeframe:</b>	FY2007
<b>RO Specialist Informed:</b>	Yes
<b>ACF Contact Person:</b>	Scott, Junius
<b>Cooperating NRCs:</b>	
<b>Work Plan Information</b>	
<b>Workplan Name:</b>	NRC_NJ
<b>Scope and details of the planned on-site T/TA:</b>	Consultation on design and pilot implementation of Differential Response
<b>Regional Office Approval of On Site Days?</b>	Yes
<b>Timeframe for On Site T/TA</b>	FY2007

## Work Plan Tasks

<b>Task #:</b>	1
<b>Task:</b>	TRAVEL: On site TA. 03/28 - 29/2007
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	03/29/2007
<b>Task #:</b>	2
<b>Task:</b>	Report
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	04/02/2007
<b>Task #:</b>	3
<b>Task:</b>	Travel: TA 4/4-5/2007
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	04/05/2007
<b>Task #:</b>	4
<b>Task:</b>	Evaluation of Differential Response.
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	05/02/2007
<b>Task #:</b>	5
<b>Task:</b>	Work Group meeting for Differential Response Evaluation Plan
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	08/23/2007
<b>Task #:</b>	6
<b>Task:</b>	Travel and meeting with the Steering Committee (08/27-28-/2007).
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	08/27/2007
<b>Task #:</b>	7
<b>Task:</b>	Travel and meeting with Work Group for Differential Response Evaluation, planning.
<b>Responsible Party:</b>	Theresa Costello
<b>Due Date:</b>	09/25/2007
<b>Plans for follow up T/TA (and</b>	

<b>responsible party)</b>	
<b>Follow Up time Frame</b>	
<b>Expected outcomes of T/TA on organization and children and families</b>	
<b>Will expected outcomes be captured in evaluation efforts</b>	No
<b>Explanation of evaluation</b>	