



**Nevada Work Plan  
FY2007**

<b>TTA Ticket Number:</b>	3899
<b>NRC:</b>	NRC for Child Protective Services
<b>State:</b>	Nevada
<b>Contact Person:</b>	Thomas, Caroline
<b>Initial Contact Date:</b>	09/06/2006
<b>TA Lead Staff:</b>	Holder, Todd
<b>Tribes Served:</b>	
<b>Service Request:</b>	NV requests TA for the purpose of revising and improving the approach to safety intervention including reinforcing how information standards support safety decision making. TA also should include development of an investigation decision making framework that includes safety, risk and substantiation criteria. Depending on TA resource availability, other areas of work include improving policy and procedures related to intake, case closure, differential approach, substantiation criteria and investigation protocol.
<b>Reason for Request:</b>	
<b>Timeframe:</b>	Oct. 2006 - Dec. 2006
<b>RO Specialist Informed:</b>	Yes
<b>ACF Contact:</b>	Relph, Kim
<b>Cooperating NRCs:</b>	NRC for Adoption

**Work Plan Information**

<b>Workplan Name:</b>	NRC_NV
<b>Scope of T/TA:</b>	Provide staff service and support to the policy work group to modify and improve the approach to safety intervention; create an investigation decision making scheme/criteria for determining case opening which includes consideration of substantiation, risk of maltreatment and safety. (The TA request identifies several other TA objectives which will need to be evaluated with respect to whether sufficient TA time is available to address them. See the assessment.)
<b>RO Approval?</b>	Yes
<b>Timeframe:</b>	October - December 2006

**Work Plan Tasks**

<b>Task #:</b>	1
<b>Task:</b>	Travel to Reno for meeting: WP: Develop work plan with policy work group. 10/16-17/2006

<b>Responsible Party:</b>	Wayne Holder
<b>Due Date:</b>	10/17/2006
<b>Task #:</b>	2
<b>Task:</b>	Draft intake; assessment and work plan for submission to NV for approval. 10/18/2007
<b>Responsible Party:</b>	Todd Holder
<b>Due Date:</b>	10/18/2006
<b>Task #:</b>	3
<b>Task:</b>	WP: NV state office approves work plan Transmit electronic copies to NRC including current versions of policy, safety approach, guidelines, FRAP, and any other documents that support safety approach.
<b>Responsible Party:</b>	Nevada
<b>Due Date:</b>	10/24/2006
<b>Task #:</b>	4
<b>Task:</b>	Modify/revise/recommend changes to the safety approach including integration and rationale for FRAP; identification of a systematic process; and reference to supporting guides, policies, etc.. 11/1,9,17/2006
<b>Responsible Party:</b>	Wayne Holder
<b>Due Date:</b>	11/17/2006
<b>Task #:</b>	5
<b>Task:</b>	Policy work group reviews NRC recommendations for modifying safety approach; identifies and makes changes; accepts or rejects recommendations. Communicates changes to NRC 11/20 -11/30/2006
<b>Responsible Party:</b>	Policy Work Group
<b>Due Date:</b>	11/30/2006
<b>Task #:</b>	6
<b>Task:</b>	Design criteria for determining case opening that includes substantiation; risk of maltreatment; and safety; create decision making guidance; options and rationale. 11/22,22/2006
<b>Responsible Party:</b>	Wayne Holder
<b>Due Date:</b>	11/22/2006
<b>Task #:</b>	7
<b>Task:</b>	Policy work group reviews case opening decision making model; identifies needed revisions; suggested additions. 11/30 -12/01/2006
<b>Responsible Party:</b>	Policy Work Group
<b>Due Date:</b>	12/01/2006

<b>Task #:</b>	8
<b>Task:</b>	Travel to Reno for meeting to review products Meet with policy work group to review safety model and case open decision model to identify specific adjustments & changes for final drafts. 12/5-6/2006
<b>Responsible Party:</b>	Todd Holder
<b>Due Date:</b>	12/06/2006
<b>Task #:</b>	9
<b>Task:</b>	Complete all work group revisions, changes, recommendations; prepare for submission. 12/19 -20/2006
<b>Responsible Party:</b>	Todd Holder
<b>Due Date:</b>	12/20/2006
<b>Task #:</b>	10
<b>Task:</b>	Complete site report
<b>Responsible Party:</b>	Wayne Holder
<b>Due Date:</b>	01/05/2207
<b>Plans for follow up T/TA (and responsible party)</b>	No follow is planned.
<b>Follow Up time Frame</b>	
<b>Expected outcomes of T/TA on organization and children and families</b>	
<b>Will expected outcomes be captured in evaluation efforts</b>	No
<b>Explanation of evaluation</b>	