



## Oregon Work Plan FY2007

<b>TTA Ticket Number:</b>	4076
<b>NRC:</b>	NRC for Child Protective Services
<b>State:</b>	Oregon
<b>Contact Person:</b>	Peterson, Toni
<b>Initial Contact Date:</b>	07/15/2005
<b>TA Lead Staff:</b>	Hutchinson, Emily
<b>Tribes Served:</b>	
<b>Service Request:</b>	Oregon is requesting follow up TA related to the work done last fiscal year that provided direction and guidance for the design and implementation of a safety intervention system. They are in the process of rolling out this new approach to the work of CPS and staff have numerous process and practice questions that they would like to discuss. Overall, the expectation is to continue to support Oregon in this significant practice change with an emphasis on QA as a method of integrating and using information to assess and revise practice..
<b>Reason for Request:</b>	The early focus of TA (2005) was child protective service intake. We are now seeking TA on the broader system including safety throughout the life of the case in procedure, training and quality assurance. System capacity issues and the impact of state statutes will be considered.
<b>Timeframe:</b>	June - September 20047
<b>RO Specialist Informed about possible T/TA Needs and Request:</b>	Yes
<b>ACF Contact Person:</b>	Zanella, Jennifer
<b>Cooperating NRCs:</b>	
<b>Work Plan Information</b>	
<b>Workplan Name:</b>	NRC-OR
<b>Scope and details of the planned on-site T/TA:</b>	Follow up on implementation of safety intervention system, including focus on qa, supervision and other management issues.
<b>Regional Office Approval of On Site Days?</b>	No
<b>Timeframe:</b>	JULY 2007 THROUGH SEPT 30 2007

### Work Plan Tasks

<b>Task #:</b>	1
<b>Task:</b>	Travel and on site meeting (07/10-13/2007).
<b>Responsible Party:</b>	Emily Hutchinson
<b>Due Date:</b>	07/13/2007
<b>Task #:</b>	2
<b>Task:</b>	Travel and on site meeting (08/07-10/2007).
<b>Responsible Party:</b>	Emily Hutchindon
<b>Due Date:</b>	08/10/2007
<b>Plans for follow up T/TA (and responsible party)</b>	Continue ta in FY2008
<b>Follow Up time Frame</b>	October 2007
<b>Expected outcomes of T/TA on organization and children and families</b>	Implementation of safety intervention system, including focus on qa, supervision and other management issues.
<b>Will expected outcomes be captured in evaluation efforts</b>	No
<b>Explanation of evaluation</b>	