



**Rhode Island Work Plan
FY2007**

| | |
|--|---|
| TTA Ticket Number: | 4032 |
| NRC: | NRC for Child Protective Services |
| State: | Rhode Island |
| Contact Person: | Garcia, Jorge |
| Initial Contact Date: | 03/07/2007 |
| TA Lead Staff: | Costello, Theresa |
| Tribes Served: | |
| Service Request: | State performance on repeat maltreatment is increasing rather than decreasing. |
| Reason for Request: | TA to focus on diagnosing possible contributors to this and working with state to create strategies to address. |
| Timeframe in which T/TA is to be provided: | FY2007 |
| RO Specialist Informed about possible T/TA Needs and Request: | No |
| ACF Contact Person: | Lockhart, Amy |
| Cooperating NRCs: | |

Work Plan Information

| | |
|---|--|
| Workplan Name: | NRC-RI |
| Scope and details of the planned on-site T/TA: | State performance on repeat maltreatment is increasing rather than decreasing. TA to focus on diagnosing possible contributors to this and working with state to create strategies to address. |
| Regional Office Approval of On Site Days? | Yes |
| Timeframe for On Site T/TA | April - September 2007 |

Work Plan Tasks

| | |
|---------------------------|---|
| Task #: | 1 |
| Task: | Travel: Meeting with group to discuss approach to TA (04/03-04/2007). |
| Responsible Party: | Therese Costello |
| Due Date: | 04/04/2007 |

| | |
|----------------|---|
| Task #: | 2 |
|----------------|---|

| | |
|--|--|
| Task: | Policy review and case review instrument creation. |
| Responsible Party: | Mary Jo Pankoke |
| Due Date: | 04/24/2007 |
| | |
| Task #: | 3 |
| Task: | Travel: Record Review: Attend meeting with service providers and Universities related to repeat maltreatment (04/29-5/1/2007). |
| Responsible Party: | Mary Jo Pankoke/ Theresa Costello |
| Due Date: | 05/31/2007 |
| | |
| Task #: | 4 |
| Task: | Travel to Providence to meet to present case review and discuss next steps (08/16-17/2007 |
| Responsible Party: | Mary Jo Pankoke, Theresa Costello |
| Due Date: | 08/17/2007 |
| | |
| | |
| Plans for follow up T/TA (and responsible party) | To be determined |
| Follow Up time Frame | October 2007 |
| Expected outcomes of T/TA on organization and children and families | Maltreatment will decrease. |
| Will expected outcomes be captured in evaluation efforts | No |
| Explanation of evaluation | |
| | |